



MONTHLY ACTIVITY REPORT

August | 2021

The County has initiated an update to the 2016 Multijurisdictional Local Hazard Mitigation Plan to plan for the reduction of risk from natural and man-made disasters.

2021 PARTNERS

Cities/Townships/County

Atherton	Millbrae
Belmont	Pacifica
Brisbane	Portola Valley
Burlingame	Redwood City
Colma	San Bruno
Daly City	San Carlos
East Palo Alto	San Mateo (City)
Foster City	San Mateo County
Half Moon Bay	South San Francisco
Hillsborough	Woodside

Special Districts

Coastside County Water	SMC Community College
Colma Fire	SMC Flood & Sea Level Rise Resiliency
Highlands Recreation	SMC Harbor District
Menlo Park Fire Protection	SMC Office of Education
Midpeninsula Regional Open Space	San Mateo Resource Conservation
Mid-Peninsula Water	Westborough Water
Montara Water & Sanitary	Woodside Fire Protection
North Coast County Water	

PROJECT TIMELINE

	Feb	Mar	Apr	May	June	July	Aug	Sept - Nov	Dec
MJLHMP - 2021 Update Milestones									
Identify Partners									
	Plan Updates, including Equity Approach								
							Draft Plan Review & Submit to Cal OES/FEMA		
								Cal OES/ FEMA Review	
									SMC Board Adoption
Outreach and Engagement (O&E) Milestones									
O&E Plan Developed and Project Website Launch									
	Media Release #1, Survey #1 & Public Workshop #1								
					Media Release #2 & Survey #2				
							Media Release #3 Announcing Public Workshop #2		
							Public Workshop #2 / Draft Plan released for Public Comment		

PROJECT UPDATES

July 2021 Activities

- On July 15th, the County hosted a preview of the MJLHMP Volume 1 Draft for Steering Committee Members and Planning Partners. This information was also presented at the sixth and final Steering Committee meeting on July 26th.
- The County team also continued to do community presentations on the MJLHMP in July, including a presentation to the Pescadero Municipal Advisory Committee.
- Survey #2 closed on July 11th. We received over 700 responses (82% in English and 18% in Spanish). Responses informed the development of mitigation actions.
- Phase 3 assignments were due on July 23rd from the County and all Planning Partners. All 36 Partners sent their information on or before the deadline. In Phase 3, mitigation actions were developed and prioritized.

August 2021 Activities

- On August 5th, the Draft MJLHMP will be released for public comment. Media Release #3 and social media will be used to announce the availability of the Draft.
- A Public Workshop will be held on Thursday, August 12th from 4 pm to 5:30 pm. The Draft Plan will be explained and an opportunity for public comment will be provided.
- Public comment on the Draft closes on August 23rd.
- The Draft MJLHMP will be submitted to Cal OES and FEMA for concurrent review no later than August 31st.